

	Development and Production Operations Service Contract for Sohrab Oil Field Wellpad Construction (3,4,8) Tender No.: SO-004-00082-03	 DanaEnergy
Rev. 00	Document No.: SO-082-DTE-LGN-BD-CFT-0001	Page 1 of 44

SECTION 5

ADMINISTRATION INSTRUCTIONS

	Development and Production Operations Service Contract for Sohrab Oil Field Wellpad Construction (3,4,8) Tender No.: SO-004-00082-03	 DanaEnergy
Rev. 00	Document No.: SO-082-DTE-LGN-BD-CFT-0001	Page 2 of 44

Table of Contents

ARTICLE 1 – INTRODUCTION.....	3
ARTICLE 2 – ORGANISATION	3
ARTICLE 3 – COMMUNICATIONS	3
ARTICLE 4 – REPORTING.....	5
ARTICLE 5 – VARIATION ORDER(S)	9
ARTICLE 6 – INVOICING.....	11
ARTICLE 7 – ACCIDENT AND INCIDENT REPORTING	12
ARTICLE 8 – SUBCONTRACTS	12
ARTICLE 9 – PLANNING & SCHEDULING	13
ARTICLE 10 – CONTRACT COMPLETION	14
ARTICLE 11 – DOCUMENTATION AND DOCUMENT CONTROL	15
ARTICLE 12 – MATERIALS AND EQUIPMENT PLAN AND CONTROL.....	16
ARTICLE 13 – TECHNICAL/SITE QUERIES AND DEVIATION REQUESTS	17
ARTICLE 14 – SUBCONTRACT Plan (as where applicable)	17
ARTICLE 15 – DETAILED COST CONTROL.....	18
Appendix 5-1 CONTRACTOR’S PROJECT ORGANISATION CHART	21
Appendix 5-2 KEY PERSONNEL	22
Appendix 5-3 MINUTES OF MEETING.....	23
Appendix 5-4 CERTIFICATE OF MILESTONE COMPLETION	24
Appendix 5-5 TECHNICAL QUERY REQUEST FORM	25
Appendix 5-6 DATA TRANSMITTAL	29
Appendix 5-7 VARIATION ORDER FORMS	30
Appendix 5-8 NOTIFICATION OF COMPLETION	33
Appendix 5-9 COMPLETION CERTIFICATE	34
Appendix 5-10 CONTRACT CLOSE OUT CERTIFICATE	35
Appendix 5-11 CONTRACTOR’s Monthly Man-hours and Driving Kilometres Statistics.....	36
Appendix 5-12 CONTRACTOR’S IRANIAN CONTENT MONTHLY REPORT:	37
Appendix 5-13 INVOICE FORMAT	38
Appendix 5-14 STATEMENT OF ACCOUNT	39
Appendix 5-15 NOTIFICATION OF FINAL ACCEPTANCE CERTIFICATE	40
Appendix 5-16 FINAL ACCEPTANCE CERTIFICATE	41
Appendix 5-17 STATEMENT OF FINAL ACCOUNT.....	42
Appendix 5-18 CONTRACT CLOSE-OUT AND FINAL RELEASE CERTIFICATE	44

	Development and Production Operations Service Contract for Sohrab Oil Field Wellpad Construction (3,4,8) Tender No.: SO-004-00082-03	 DanaEnergy
Rev. 00	Document No.: SO-082-DTE-LGN-BD-CFT-0001	Page 3 of 44

ARTICLE 1 – INTRODUCTION

This Section of the CONTRACT describes the procedures that shall be used by COMPANY and the CONTRACTOR in administering the CONTRACT. The CONTRACTOR shall ensure that where detailed procedures are not comprehensively set out in this Section, such procedures shall be developed and agreed with COMPANY in time to carry out the WORK in accordance with the CONTRACT.

ARTICLE 2 – ORGANISATION

The CONTRACTOR's organisation chart, which defines job titles, categories, reporting lines and the organisation structure for the WORK, is given in Appendix 5-1. This Organogram and staffing shall not be changed without the prior written approval of the COMPANY.

ARTICLE 3 – COMMUNICATIONS

- 3.1 Except where the CONTRACT specifically states to the contrary, all correspondence and communications under the CONTRACT shall be addressed and directed between the CONTRACTOR REPRESENTATIVE and the COMPANY REPRESENTATIVE.
- 3.2 Oral communication of instructions or information in connection with the CONTRACT shall be confirmed in writing using minutes of meetings or formal correspondence (including e-mail), as appropriate, and until confirmed shall not be binding.
- 3.3 For the above-mentioned e-mail communication all communications shall be accepted only through the email addresses as notified by the PARTIES.
- 3.4 Emails including scanned copy of letters are acceptable as formal only when the original letter is received by COMPANY within Three (3) calendar days.
- 3.5 CONTRACTOR is responsible for sending the original copy of letters to COMPANY office and taking receipt note.
- 3.6 For letters sent from COMPANY to the CONTRACTOR, the CONTRACTOR shall send its representative to COMPANY office for obtaining the original copy and signing the receipt note.
- 3.7 In emergency situations wherein there is a request from COMPANY, an email will be sent to CONTRACTOR and the official letter will be sent not later than Three (3) calendar days.
- 3.8 The CONTRACTOR shall maintain a chronological register of all incoming and outgoing correspondence received or sent out in connection with the CONTRACT by the CONTRACTOR.
- 3.9 All formal correspondence shall be stamped and date indicated on receipt.
- 3.10 The CONTRACTOR's procedures for receipt, opening and distribution of tenders and vendors bid, if applicable shall be subject to review by COMPANY.
- 3.11 All correspondence shall bear the following headings:
From

	Development and Production Operations Service Contract for Sohrab Oil Field Wellpad Construction (3,4,8) Tender No.: SO-004-00082-03	 DanaEnergy
Rev. 00	Document No.: SO-082-DTE-LGN-BD-CFT-0001	Page 4 of 44

To

Copy to

Date

Title of Project

CONTRACT Number

CONTRACT Title

Chronological Reference Number

Security/Confidentiality Classification

Subject

Reply required (Yes/No)

All technical documentation referred to or attached shall have the respective document number and revision status clearly recorded.

3.12 Pursuant to Section 2 –Terms and Conditions of CONTRACT, Article 30 – PERMITS, LAWS AND REGULATIONS, COMPANY, on all matters pertaining to the WORK where the permits or meeting the requirements of law is only possible through COMPANY, shall:

- (a) Act as prime initiator of and coordinator of contact with governmental authorities/agencies, other contractors working for COMPANY and third parties, except such as the CONTRACTOR is legally required to liaise with directly or is instructed differently by COMPANY.
- (b) Provide adequate procedures to be used for any contact with such external authorities/agencies and external bodies.
- (c) Arrange for technical representation for meetings with Government authorities/agencies and certification bodies when required.

3.8. Meetings

3.8.1 Upon CONTRACT award, COMPANY shall organize a kick-off meeting (hereinafter may be called KOM) in its premises or elsewhere agreed between PARTIES with an agenda addressing the following topics:

- Introduction of the persons involved in the WORK and their responsibilities,
- Introduction of COMPANY and CONTRACTOR organisation,
- Project Execution plan and strategy
- Introduction of SUBCONTRACTORS (as far as possible),
- Detailed Time Schedules, WORK breakdown structure (level III), progress measurement system principles and cost breakdown structure
- Invoicing procedure
- Review of CONTRACT DOCUMENTS
- Ways of communication, correspondence and invoicing
- Any other subject as necessary

This meeting shall take place as soon as possible at a date to be jointly agreed between COMPANY and CONTRACTOR, but not later than two (2) weeks after EFFECTIVE DATE. Discipline specific KOMs to be organized in addition as required. The minutes of KOM(s) will be prepared and circulated by the CONTRACTOR for review by COMPANY within three (3) days of the holding of same using the format provided in Appendix 5-3 - MINUTES OF MEETING.

	Development and Production Operations Service Contract for Sohrab Oil Field Wellpad Construction (3,4,8) Tender No.: SO-004-00082-03	 DanaEnergy
Rev. 00	Document No.: SO-082-DTE-LGN-BD-CFT-0001	Page 5 of 44

- 3.8.2 Regular Project Control Meetings, the frequency of which is to be agreed in the KOM, shall be held between COMPANY and the CONTRACTOR to progress the technical and schedule aspects of the WORK.

The minutes of Project Control Meetings will be prepared and circulated by the CONTRACTOR for review by COMPANY within three (3) days of the holding of same using the format provided in Appendix 5-3 - MINUTES OF MEETING.

Formal meetings at discipline and COMPANY representative(s) Levels shall be held on a weekly basis (or the agreed frequency). The CONTRACTOR shall make available for the meetings any CONTRACTOR PERSONNEL that COMPANY requests to attend. Additionally, COMPANY reserves the right to call the CONTRACTOR to attend any meetings as COMPANY may require (the COMPANY meeting request shall be sent one (1) working day in advance).

- 3.8.3 COMPANY reserves the right to attend any meeting arranged by the CONTRACTOR in connection with the progress of the WORK.

COMPANY shall be given a minimum of one week notice of such meetings. The minutes of such meetings will be prepared and circulated by the CONTRACTOR for review by COMPANY within three (3) days of the holding of same using the format provided in Appendix 5-3 - MINUTES OF MEETING.

- 3.8.4 COMPANY shall chair all meetings, with the exception of the CONTRACTOR's meetings, with Minutes of Meeting recorded by the CONTRACTOR.

Minutes of meetings will carry the following information on the front pages: (template will be agreed upon by PARTIES)

PROJECT title:

Name of CONTRACTOR

CONTRACT No. and Title

Subject (Brief but Explanatory title)

Sequential number (for each type of meeting)

Date

Venue

Chairman

Attendees

Minutes prepared by

Distribution List

ARTICLE 4 – REPORTING

4.1. General

The CONTRACTOR shall provide accurate reports of the progress of the WORK as required by the provisions of this Article and shall highlight all trends that impact on the WORK and/or the CONTRACT PRICE. The reports shall include explanations for deviations and proposals for remedial

	Development and Production Operations Service Contract for Sohrab Oil Field Wellpad Construction (3,4,8) Tender No.: SO-004-00082-03	
Rev. 00	Document No.: SO-082-DTE-LGN-BD-CFT-0001	Page 6 of 44

action, together with any revised plans and projections needed to substantiate or explain the proposals.

CONTRACTOR will highlight:

- Items of WORK that have suffered some delay and need particular attention for recovery.
- Items of WORK are forecast to suffer delays even though they do not affect the critical path of the schedule.
- WORK relevant to items that are on the critical path

CONTRACTOR shall include in his narrative detailed information such as newly started or outstanding tasks performance and detailed execution of WORK items when the progress of the activity measurement is not always clearly representative of ongoing action, i.e.: at the early stage and the completion stage of an activity.

Any reporting document (daily, weekly, and monthly) shall be issued by the cut-off dates, and not later than the timing and duration given for the weekly and monthly reports.

4.2. Daily Report, During the Construction Phase:

During construction, a daily report shall be issued to COMPANY. This report shall include but is not limited to the following information for the period of the report.

- Title of the Project
- CONTRACT Number
- Report Number
- Date
- Day-works
- Location
- Equipment in use
- Person on board
- Mechanical downtime
- Complete log of activities (including mobilization and demobilization phases)
- Weather conditions
- The quantities of the executed jobs and cumulative
- Work planned over next reporting period
- Problem areas
- Safety/Lost Time Incidents
- Delays (and causes)
- Visitors

This report shall be submitted daily from the date of mobilization through the date of final demobilization covering the period from 00:00 hours to 24:00 hours on each day.

The report shall be first signed by CONTRACTOR REPRESENTATIVE (or formally introduced project manager) and also signed by COMPANY site representative upon receiving by COMPANY.

CONTRACTOR shall submit Daily Progress Report sheets, on form to be agreed upon, for COMPANY review by 09:00 daily.

Note: COMPANY site representative signature on daily report shall not be considered as approving the information stipulated in the daily report and solely indicates the receiving of the report by COMPANY.

COMPANY shall then review / red mark the daily report and the corrected daily report will be used for progress calculations.

	Development and Production Operations Service Contract for Sohrab Oil Field Wellpad Construction (3,4,8) Tender No.: SO-004-00082-03	 DanaEnergy
Rev. 00	Document No.: SO-082-DTE-LGN-BD-CFT-0001	Page 7 of 44

4.3. Weekly Progress Report

Throughout the duration of the CONTRACT, the CONTRACTOR shall issue up-to-date, concise and accurate Weekly Progress Reports to the COMPANY. The reports shall cover all aspects of the WORK.

The report shall contain, as a minimum, the following:

- Weather
- Overall percentage of the WORK complete, cumulative actual and cumulative planned.
- Narrative, Highlights of significant accomplishments during the report period including achievement of milestones.
- Correspondence List
- Actions plan for next two (2) weeks look ahead
- Planned/Forecast and Actual quantity of each part of works.
- Delay Analysis
- Areas of concern including cause of delays and anticipated delays, corrective actions taken and the impact for every area of concerns.
- Number of personnel/machineries plan and actual by the disciplines
- Safety Statistical Record
- Incident Report(s),
- Details of any shortages of equipment and materials likely to impede the progress of the WORK or a statement that there are no such shortages.
- Progress curves and manpower/machinery histograms – (Construction progress curves and manpower histogram showing the weekly and cumulative planned, actual and forecast data).
- S-curves (Plan vs. Actual)
- Inspection – Narrative report highlighting significant achievements, progress and problem areas.
- VARIATION ORDER(S)/NCR (Non-Conformity Report) s/TQ (Technical Query)/SQ (Site Query)
- Updated time Schedule (native P6 file) and progress measurement system (PMS-Excel file)
- Photos of the week

The Weekly Progress Report shall be provided to the COMPANY not later than each Thursday 12:00 with a cut-off date the last Tuesday 24:00.

4.4. Monthly Reports

The CONTRACTOR shall issue a Monthly Progress Report to the COMPANY, the format of which shall be approved by the COMPANY. The report shall be concise and an electronic copy shall be submitted no later than fifth (5th) of the following month. The cut-off date for Monthly Progress Reports shall be the last day of each month.

(a) Narrative Content of Report

Each Monthly Progress Report shall include as a minimum the following.

- Highlights of-accomplishments during the report period
- Progress summary. Details of progress deviations from any targets and proposed Forecasts, their consequences and corrective actions and delay analyse
- Planned/Forecast and Actual quantity of each part of works.
- Areas of concern and proposed remedial actions

	Development and Production Operations Service Contract for Sohrab Oil Field Wellpad Construction (3,4,8) Tender No.: SO-004-00082-03	
Rev. 00	Document No.: SO-082-DTE-LGN-BD-CFT-0001	Page 8 of 44

- Highlights of significant WORK items anticipated to be completed in succeeding month and also three months look ahead.
- A narrative report of progress achieved specially in relation to the KEY DATES set out in the Appendix 2 to Section 1 of CONTRACT. Trends, critical activities and slippage shall be highlighted.
- Progress curves and manpower/machinery histograms – (Construction progress curves and manpower histogram showing the weekly and cumulative planned, actual and forecast data).
- List and graph of planned of Manpower and Equipment and actual
- VARIATION ORDER(S)/NCR (Non-Conformity Report) s/TQ (Technical Query)/SQ (Site Query) log and Quality performance against targets

(b) Graphical and Tabular section of Report

Each Monthly Report shall contain the following updated information as a minimum; the format for such reports will be as agreed with the COMPANY.

- WBS Summary Level update schedule (including the baseline(s))
- Detail updated schedule (including the baseline(s))
- Progress ` Scurve (indicating early & late schedules) and histograms, planned, actual and forecast
- Updated time schedule (PDF and Native P6 file)

4.5. Management integrated System (MIS):

- 1- The following data is desired during the construction and execution phase through Construction Projects Management System (CPMS):

- List of construction phase activities with weights, total volume, start and end dates
- Contractor list and their respective work areas by activity
- Inspection stations by activity
- Contractor report approval process (review, approval, and final approval stages)
- User details, roles, and access levels

- 2- The following data is desired for establishing the administrative dashboard through Projects Automation System (PATS):

- Definition of project portfolios by the employer
- Projects in the portfolio
- The weight of the projects in the portfolio

4.6. Close-Out report

CONTRACTOR shall issue the CONTRACT Close-Out Report One month after the last PROVISIONAL ACCEPTANCE CERTIFICATE. As a minimum requirement, the CONTRACT Close-Out Report shall cover the subjects listed hereinafter.

1. EXECUTIVE SUMMARY and PROJECT DESCRIPTION
 - 1.1 CONTRACT Quality Control Documents
 - 1.2 Punch List Status
 - 1.3 Contract Final Price and Relevant CBS

	Development and Production Operations Service Contract for Sohrab Oil Field Wellpad Construction (3,4,8) Tender No.: SO-004-00082-03	 DanaEnergy
Rev. 00	Document No.: SO-082-DTE-LGN-BD-CFT-0001	Page 9 of 44

- 1.4 Variation Orders
2. All HSE Reports
3. All Daily, Weekly and Monthly Reports
4. Time Schedule Deviations/Alterations and Related Reasons
5. All Final Drawings and Documents Regarding Engineering, Procurement, Construction, Installation, Commissioning and Performance Test
6. All Worksite Technical Queries and Their Final Conclusion
7. Invoicing Status Detailed content of the above-mentioned documents shall be proposed by the CONTRACTOR for COMPANY's approval.
8. All changes in CONTRACT scope of work

4.7. Cost Reporting and Forecasting (where applicable)

4.7.1 Monthly Cost Reports

A Cost Report shall be submitted by the CONTRACTOR at monthly intervals and shall contain the following information:

- Value of Work Done to date
- Value of outstanding commitments
- Estimated Value committed
- Contingency requirement
- Total Estimated Final Cost
- VARIATION ORDER(S) to date
- Import and customs duty costs
- Estimated value of work done and invoice price for the next month

ARTICLE 5 – VARIATION ORDER(S)

5.1. General

5.1.1 This Article sets out the procedures for implementing VARIATION ORDER(S) to the WORK in accordance with Section 2 - Terms and Conditions of CONTRACT, the Article headed VARIATION ORDER(S).

5.1.2 Variations may be required during the normal course of the WORK and are to be processed efficiently by the CONTRACTOR. The CONTRACTOR shall co-ordinate the preparation of VARIATION ORDER(s) by using the templates in Appendix 5-7 - VARIATION ORDER FORMS and COMPANY's procedure (to be submitted by COMPANY later), maintain a register and report the status of VARIATION ORDER(s) and other changes at all stages of preparation and approval.

5.2. VARIATION Request Form – Part I

5.2.1 Where a potential variation is identified by the COMPANY, the COMPANY shall complete part A of Variation Request Form (Part I) and issue the form to the CONTRACTOR requesting an estimate of the effects, if any, of the VARIATION ORDER on the CONTRACT PRICE and the Detailed Time Schedule.

	Development and Production Operations Service Contract for Sohrab Oil Field Wellpad Construction (3,4,8) Tender No.: SO-004-00082-03	 DanaEnergy
Rev. 00	Document No.: SO-082-DTE-LGN-BD-CFT-0001	Page 10 of 44

5.2.2 The CONTRACTOR shall complete Part B of the Variation Request Form (part I) within ten (10) days of the receipt of same giving the estimates and effects referred to in Article 5.2.1 above.

In support of such estimates and effects, the CONTRACTOR shall, in sufficient detail, advise the COMPANY of the changes such as:

- (a) Any increase or decrease to the CONTRACT PRICE or man-hour
- (b) The schedule impact,
- (c) The new or revised deliverables;
- (d) The period of validity of the statements applicable to Part B of the Variation Request Form (part I).

5.3. VARIATION Order Request Form – Part II: Variation Request Form

5.3.1 In the event that the CONTRACTOR requests COMPANY to issue a VARIATION ORDER in accordance with Section 2 – Terms and Conditions of CONTRACT, the Article headed VARIATION ORDER(S), The CONTRACTOR shall complete the Variation Request Form (part II) and the request by the CONTRACTOR shall detail the reasons as to why the CONTRACTOR considers that the subject matter constitutes a VARIATION ORDER under the CONTRACT.

5.3.2 If the CONTRACTOR's estimate for a variation is acceptable and COMPANY wishes to proceed with the WORK thereto, COMPANY shall authorise a VARIATION ORDER form recording the effect of the VARIATION ORDER to the CONTRACT PRICE and the SCHEDULE OF KEY DATES.

5.3.3 The CONTRACTOR shall sign the VARIATION ORDER Form and return all copies (3 originally signed copies) to COMPANY for the counter signature of COMPANY. After signature by COMPANY, the CONTRACTOR's original shall be returned to the CONTRACTOR.

Note: The CONTRACTOR shall commence the performance of the WORK to a variation following authorisation of same by COMPANY or the issue of an Instruction Form by COMPANY in connection therewith.

5.4. VARIATION Order Approval Form – Part III

5.4.1 If the CONTRACTOR's estimate for a variation is acceptable and COMPANY wishes to proceed with the WORK thereto, COMPANY shall authorise a variation Order Approval Form recording the effect of the VARIATION ORDER to the CONTRACT PRICE and the CONTRACT DURATION.

5.4.2 The CONTRACTOR shall sign the VARIATION Order Approval Form and return all copies (3 originally signed copies) to COMPANY for the counter signature of COMPANY. After signature by COMPANY, the CONTRACTOR's original shall be returned to the CONTRACTOR.

Note: The CONTRACTOR shall commence the performance of the WORK to a variation following authorisation of same by COMPANY or the issue of an Instruction Form by COMPANY in connection therewith.

	Development and Production Operations Service Contract for Sohrab Oil Field Wellpad Construction (3,4,8) Tender No.: SO-004-00082-03	 DanaEnergy
Rev. 00	Document No.: SO-082-DTE-LGN-BD-CFT-0001	Page 11 of 44

5.5. Requesting Variation Order by CONTRACTOR

5.5.1 In the event that the CONTRACTOR requests COMPANY to issue a VARIATION ORDER in accordance with Section 2 - Terms and Conditions of CONTRACT, the request by the CONTRACTOR shall detail the reasons as to why the CONTRACTOR considers that the subject matter constitutes a VARIATION ORDER under the CONTRACT. In the event that COMPANY agrees that the subject matter constitutes such variation, then COMPANY shall issue a VARIATION Request Form to the CONTRACTOR requesting the CONTRACTOR to prepare Variation Impacts Form.

5.6. Additional Rates

5.6.1 Refer to Article 3 of Section 3 - SCHEDULE OF RATES AND PRICES.

5.7. Planning

Upon approval of a VARIATION ORDER, CONTRACTOR shall ensure that the planning documents (including but not limited to detailed Time Schedule) are continually updated and new valid data is incorporated in reports.

ARTICLE 6 – INVOICING

- 6.1 CONTRACTOR shall, on a Monthly basis and until 10th of each month, submit invoice for the parts of the CONTRACT PRICE for the WORK actually performed during the period in accordance with the approved supporting documents.
- 6.2 CONTRACTOR shall prepare and submit invoices to COMPANY according to COMPANY'S requirements by using the format in Appendix 5-13 - INVOICE FORMAT, specifying the amounts payable by COMPANY to CONTRACTOR with requisite detail concerning the location, date and description of the WORK performed or purchased Items delivered, together with such further details as may be reasonably requested by COMPANY. CONTRACT Name and CONTRACT Number shall be identified on all invoices. Invoice format shall be confirmed by COMPANY.
- 6.3 Prior to submitting any invoice documents, the CONTRACTOR shall officially submit the Work Performance Appraisal (WPA) document for COMPANY approval within fourteen (14) calendar days from the confirmation of receipt by the COMPANY. The WPA document aggregates all required supportive documents to an invoice and shall include but not limited to the following items.
 - a. Actual volume of work done for each contract row based on Section 3 tables (including any calculations if required),
 - b. Backup documents including approved QC forms, PO, MRS and etc.
 - c. Approved related Reports,
 - d. Any related MOMs,
 - e. Approved PROVISIONAL ACCEPTANCE CERTIFICATE (if applicable),

Note: The final list of documents shall be formally confirmed by COMPANY prior to issuing of the first WPA by CONTRACTOR. However, it could be changed later by COMPANY formal request.

	Development and Production Operations Service Contract for Sohrab Oil Field Wellpad Construction (3,4,8) Tender No.: SO-004-00082-03	
Rev. 00	Document No.: SO-082-DTE-LGN-BD-CFT-0001	Page 12 of 44

- 6.4 After approval of the aforementioned WPA, the CONTRACTOR shall formally issue the invoice including the clean version of the WPA. Within seven (7) calendar days from the confirmation of receipt by the COMPANY, the COMPANY shall inform the CONTRACTOR of the review result.
- 6.5 Subsequently, the CONTRACTOR shall register the invoice in SAMANEH MO'ADDIAN within seven (7) calendar days.
- 6.6 All invoices shall:
- o Clearly indicate the part of the SERVICE for which payment is requested as per Section 3 to the CONTRACT.
 - o Be supported by all necessary documents to enable COMPANY's review as mentioned in Article 6.3;
 - o Clearly identify the gross sum, applicable retention and deductions and the net amount which is payable;
- 6.7 The CONTRACTOR's invoice in respect of the final month, or part month, of the CONTRACT shall be identified as such by the CONTRACTOR and shall be rendered the month following the expiry of CONTRACT duration or TERMINATION of CONTRACT. The CONTRACTOR shall state in its final invoice, that all charges relating to the WORK have been included therein and that there are no other outstanding charges or claims.
- 6.8 Invoices shall be submitted by CONTRACTOR to COMPANY at the address of COMPANY as specified in Section 1 addressed to user department.
- 6.9 Within Thirty (30) calendar days following the expiry of CONTRACT or CONTRACT TERMINATION, the final invoice relating to the CONTRACT shall be submitted by CONTRACTOR.

ARTICLE 7 – ACCIDENT AND INCIDENT REPORTING

Described in Section 6 of the CONTRACT.

ARTICLE 8 – SUBCONTRACTS

- 8.1 The CONTRACTOR shall submit for review by COMPANY all SUBCONTRACT's Documentation and SUBCONTRACT's Plan prior to inviting bidders for and prior to the awarding of any SUBCONTRACT.
- 8.2 In the event that COMPANY submits comments to the CONTRACTOR regarding any proposed SUBCONTRACT, the CONTRACTOR shall give COMPANY timely notification of the action to be taken by the CONTRACTOR pursuant thereto.
- 8.3 The CONTRACTOR shall not award any SUBCONTRACT without the prior approval of COMPANY.
- 8.4 The CONTRACTOR shall use its Subcontracting Procedure for the tendering and award of subcontracts. The referred Subcontracting Procedure shall be subject to approval by COMPANY prior to its implementation.
- 8.5 The CONTRACTOR shall submit for review and approval by COMPANY, the following SUBCONTRACT Documentation:
- (a) Prior to inviting Bidders for a proposed SUBCONTRACT:

	Development and Production Operations Service Contract for Sohrab Oil Field Wellpad Construction (3,4,8) Tender No.: SO-004-00082-03	
Rev. 00	Document No.: SO-082-DTE-LGN-BD-CFT-0001	Page 13 of 44

- (i) details of work to be subcontracted;
- (ii) Invitation to bid package including the FORM OF SUBCONTRACT (Agreement);
- (iii) the list of invitees including justification for selection of invitees;
- (v) KEY DATES relating to the SUBCONTRACT;
- (vi) the basis of evaluation specifically including details of weighting techniques and any significant features relating to the evaluation;
- (vii) the time frame and high-level time-schedule of the work to be subcontracted;
- (b) Prior to the award of any proposed SUBCONTRACT:
 - (i) full technical details of the tender evaluation including deviations from the SUBCONTRACT Evaluation Plan, summary of the evaluation results, award recommendation and details of all outstanding technical queries and proposed quality plan;
 - (ii) any proposed amendments to the SUBCONTRACT documentation;
 - (iii) confirmation that the SUBCONTRACTOR shall provide all insurances required;

ARTICLE 9 – PLANNING & SCHEDULING

9.1 The CONTRACTOR shall develop a detailed WBS (Work Breakdown Structure), PMS (Progress Measurement System), critical path and network using network analysis techniques and the resources (including manpower / machinery histogram) required for executing and completing each phase of WORK including all detailed activities and KEY DATES for COMPANY approval

9.1.1 The WBS is a hierarchical structure and shall define the various levels of detail, up to the activity (deliverable and measurable) level at which the WORK is to be planned and hence the levels of reporting to be used for the scope of WORK.

The purpose of the Work Breakdown Structure is to break down the Scope of WORK into natural logical elements which shall be consistently applied to all networks, schedules, progress control and progress reporting documents of the WORK.

The CONTRACTOR shall submit a WBS consistent with the agreed WBS level 3 which shows the division of individual project parts in order to allow progress, quality and cost control to be exercised on both a facility and a functional basis for all phases of the project for COMPANY review and approval.

9.1.2 Each principle component of the WBS shall be given a weight factor to reflect its overall importance in the Scope of WORK. As far as practical the CONTRACT PRICE breakdown shall be used to establish the WBS weighting system.

The CONTRACTOR shall develop and, during the performance of the WORK, maintain a formalized progress measurement system, consistent with agreed PMS (Progress Measurement System). The CONTRACTOR shall, within two (2) weeks of the EFFECTIVE DATE, submit a formal progress measurement procedure for the COMPANY's review and approval. This procedure shall define the progress measurement basis for each measurable item of the CONTRACT.

	Development and Production Operations Service Contract for Sohrab Oil Field Wellpad Construction (3,4,8) Tender No.: SO-004-00082-03	 DanaEnergy
Rev. 00	Document No.: SO-082-DTE-LGN-BD-CFT-0001	Page 14 of 44

The CONTRACTOR shall keep up-to-date records of physical progress in Primavera P6 using resource assignment method and shall present to the COMPANY on a weekly basis, a comparison of the actual progress figures with scheduled items.

Percentage completion of a deliverable shall be based on an appraisal of the work actually performed which will be its physical percentage complete.

For each deliverable, the CONTRACTOR shall calculate the progress achieved by multiplying the physical percentage complete by the current estimate. The progress figures shall be consistent with the progress measurement basis.

The COMPANY has the right but not the obligation to regularly audit the CONTRACTOR's progress measurement procedure by any or all of the following methods.

- a) Attendance at CONTRACTOR's progress measurement meetings
- b) Review of the computerised progress measurement output files and reports
- c) Review of the progress measurement hand mark ups and calculations used to justify the progress statistics input into the computer database
- d) Review of individual deliverables

9.1.3 The Detailed Time Schedule (including resources allocation histogram) shall be submitted to COMPANY within One (1) month from the SIGNING DATE in the format of Primavera P6 or latest revision. When the COMPANY REPRESENTATIVE has reviewed the content and format of the critical path and network this shall be known as the Detailed Time Schedule.

9.2 Within Two (2) weeks of the COMMENCEMENT DATE, the CONTRACTOR shall prepare and issue a coordination procedure, for the review of COMPANY.

9.3 The CONTRACTOR shall be responsible at all times for scheduling, progress reporting, forecasting and independently controlling progress to achieve the performance of the WORK in accordance with the Detailed Time Schedule.

9.4 The CONTRACTOR shall use the Detailed Time Schedule as the basis for progress reporting, scheduling, forecasting and controlling the performance of the WORK.

9.5 In case of significant deviation (equal or more than 15%) between plan and actual progress, the CONTRACTOR shall develop reschedule (including remedial strategies and resources) and submit to COMPANY for approval.

ARTICLE 10 – CONTRACT COMPLETION

10.1 CONTRACTOR shall demonstrate that the result of the WORK can achieve the continuous Seventy-Two (72) hours performance test at designated acceptance criteria set by COMPANY in Section 4 – Scope of WORK, after successful performance test, CONTRACTOR shall issue a notice of PROVISIONAL ACCEPTANCE to COMPANY as outlined in Appendix 8.

10.2 COMPANY, having received the said notification, is satisfied with the performance of the WORK, shall issue to the CONTRACTOR a PROVISIONAL ACCEPTANCE CERTIFICATE in accordance with the provisions of Section 2 –Terms and Conditions of CONTRACT.

10.3 FINAL ACCEPTANCE CERTIFICATE

	Development and Production Operations Service Contract for Sohrab Oil Field Wellpad Construction (3,4,8) Tender No.: SO-004-00082-03	
Rev. 00	Document No.: SO-082-DTE-LGN-BD-CFT-0001	Page 15 of 44

After COMPLETION of all WORK required according to any defects punch list, if any, or upon expiration of the DEFECT CORRECTION PERIOD, whichever is later, CONTRACTOR shall submit to COMPANY a notice in the format of Appendix 5-15 - NOTIFICATION OF FINAL ACCEPTANCE CERTIFICATE containing:

- A statement that the DEFECT CORRECTION PERIOD has expired except only in respect of re-performed or replaced WORK.
- A release without exception of all claims against COMPANY arising under or by virtue of the related WORK, excepting the relevant Bank Guarantee(s).

Within thirty (30) DAYS of receiving the above notice, the COMPANY shall send to CONTRACTOR either:

- A FINAL ACCEPTANCE CERTIFICATE in the format of Appendix 5-16 - FINAL ACCEPTANCE CERTIFICATE subject to the provisions stated on the said certificate, as applicable, which shall be effective as of the date stated thereon. Such certificate shall not affect CONTRACTOR's obligations, which extend beyond the DEFECT CORRECTION PERIOD; or
- A notice stating that COMPANY shall not issue the FINAL ACCEPTANCE CERTIFICATE until CONTRACTOR remedies certain specified liens, omissions, or defects as per the CONTRACT. In such case, CONTRACTOR shall promptly present satisfactory evidence that he has caused such liens, omissions, defects, etc. to be remedied and shall again give NOTICE to COMPANY according to above.

ARTICLE 11 – DOCUMENTATION AND DOCUMENT CONTROL

- 11.1 COMPANY shall provide the CONTRACTOR with one original of the CONTRACT documents and attachments. The CONTRACTOR shall be responsible for providing and maintaining comprehensive documentation required for the performance of the WORK. The CONTRACTOR shall issue copies of all documents to COMPANY as described.
- 11.2 Documentation shall be defined as letters, facsimiles, memoranda, signed minutes of meeting, all technical documentation and data and all other information of a similar nature whether from the CONTRACTOR to COMPANY or COMPANY to the CONTRACTOR, or between CONTRACTOR and SUBCONTRACTORS.
- 11.3 The CONTRACTOR shall maintain an electronic archive, an archive of hard copies and an updated register of the documents:
 - (a) Issued by the COMPANY to CONTRACTOR;
 - (b) Developed by the CONTRACTOR, identifying information required by the COMPANY.
- 11.4 The CONTRACTOR shall ensure that:

All documents, drawings, reports and the like that are sent (via COMPANY's digital archive system) to the COMPANY are sent under cover of a transmittal letter with a description of the content of the transmittal and sequential reference number as per project numbering procedure.

All procedures and reports, developed by the CONTRACTOR and approved by COMPANY in accordance with Section 4 – Scope of WORK, shall be continually updated, completed, submitted and recorded as appropriate to ensure that a complete dossier of all documentation is handed to the COMPANY on completion of the CONTRACT.

	Development and Production Operations Service Contract for Sohrab Oil Field Wellpad Construction (3,4,8) Tender No.: SO-004-00082-03	
Rev. 00	Document No.: SO-082-DTE-LGN-BD-CFT-0001	Page 16 of 44

The CONTRACTOR shall make available at the WORKSITE reproduction facilities for copying of all documentation. The CONTRACTOR shall provide suitable storage space as is required for the storage of documentation and drawings until handover to the COMPANY on the demobilisation of the WORKSITE concerned.

- 11.5 Copies of all drawings and documents prepared by the CONTRACTOR shall be submitted to COMPANY for review at the review stages set out in COMPANY procedures as detailed in Section 4 – Scope of WORK and shall be stamped.
- 11.6 A similar system of submission, review and approval shall be used in connection with the purchase orders raised by the CONTRACTOR as per COMPANY procedures.
- 11.7 All drawing and document movements between the CONTRACTOR and the COMPANY shall be recorded by the use of a Transmittal Form the format for which is attached hereto as Appendix 5-6 - DATA TRANSMITTAL.
- 11.8 A Document Register, inclusive of but not limited to all drawings, purchase orders, reports, deliverables and the like shall be compiled and maintained by the CONTRACTOR as a complete listing of all project documents.
- 11.9 The CONTRACTOR shall operate, support and maintain an effective Quality Management System as described in Section 7 – Quality Management.
- 11.10 All documents and drawings shall be numbered in accordance COMPANY's requirements.
- 11.11 CONTRACTOR shall fully comply with the requirements of COMPANY documents procedure for supplier document requirements and Document Numbering procedure (which will be agreed with COMPANY).

ARTICLE 12 – MATERIALS AND EQUIPMENT PLAN AND CONTROL

12.1 General

- 12.1.1 These instructions supplement the general obligations of the CONTRACTOR and of COMPANY as set out in Section 2 - Terms and Conditions of CONTRACT, and Section 4 – Scope of WORK.
- 12.1.2 The CONTRACTOR shall be fully responsible for making all necessary arrangements for the supply, delivery, receipt, unloading, safe keeping, storage and preservation and stock reconciliation of all COMPANY ITEMS and in a manner that provides for the uninterrupted progress of the WORK in accordance with the PROGRAMME. Any COMPANY ITEMS shall be stored and recorded separately from the CONTRACTOR's own MATERIAL and the materials and equipment that may be provided by or for the other clients of the CONTRACTOR.

In the event of delay to the progress of the WORK due to the CONTRACTOR's failure to notify COMPANY of the CONTRACTOR's requirements for any MATERIAL to be provided by COMPANY, the CONTRACTOR's detailed work plan shall be revised to ensure the performance and completion of the WORK in accordance with the PROGRAM.

	Development and Production Operations Service Contract for Sohrab Oil Field Wellpad Construction (3,4,8) Tender No.: SO-004-00082-03	 DanaEnergy
Rev. 00	Document No.: SO-082-DTE-LGN-BD-CFT-0001	Page 17 of 44

ARTICLE 13 – TECHNICAL/SITE QUERIES AND DEVIATION REQUESTS

13.1 Technical/Site Queries

In the event that the CONTRACTOR requests a technical clarification from COMPANY, the CONTRACTOR shall raise a Technical/Site Query in accordance with the Technical/Site Query Procedure (to be provided by COMPANY.)

Site Queries include, but are not necessarily limited to, queries concerning drawings, specifications and interfaces. Site Queries shall not be raised in connection with contractual matters, material purchases, organisational changes or planning matters and shall not be used to effect changes to the JOB SPECIFICATION.

Any response by COMPANY to a Technical/Site Query shall not authorise a change to the CONTRACT PRICE, SCHEDULE OF KEY DATES regardless of the outcome.

13.2 Deviation Requests

Any technical deviations that are requested by CONTRACTOR shall be submitted to the COMPANY for approval prior to any implementation of the technical deviation in the format provided in Appendix 5-5 - TECHNICAL QUERY REQUEST FORM.

ARTICLE 14 – SUBCONTRACT Plan (as where applicable)

The CONTRACTOR shall develop and maintain a SUBCONTRACT plan. The SUBCONTRACT plan shall, as a minimum, include the following for each SUBCONTRACT.

- i) SUBCONTRACT Title and scope of work
- ii) Title and name (if available) of CONTRACTOR's PERSONNEL responsible for SUBCONTRACT
- iii) Prior to award
 - a) List of proposed Bidders
 - b) Pre-qualification
 - c) Anticipated (or actual) tender issue date
 - d) Anticipated award date
 - e) Anticipated contract duration
 - f) Anticipated completion date
 - g) Status of the COMPANY's reviews and approvals
 - h) Where SUBCONTRACTS are separately reimbursable by the COMPANY, the estimated award value of the SUBCONTRACT (excluding contingencies and likely variations which shall be separately advised) shall be advised.
- iv) Following Award
 - a) SUBCONTRACT documents
 - b) SUBCONTRACT award date
 - c) Duration of contract
 - d) Anticipated completion date

	Development and Production Operations Service Contract for Sohrab Oil Field Wellpad Construction (3,4,8) Tender No.: SO-004-00082-03	 DanaEnergy
Rev. 00	Document No.: SO-082-DTE-LGN-BD-CFT-0001	Page 18 of 44

- e) Where SUBCONTRACTS are separately reimbursable by the COMPANY, the current value of the SUBCONTRACT (including all authorised variations) and the estimated final SUBCONTRACT value (including all likely variations and Contingencies) to be advised.
- f) Document Schedule; this document shall be used to monitor the receipt and approval of VENDOR drawings and documents.
- g) Handover Status Table; this document shall be a status table on the progress of the agreed handover packages and shall include the documentation requirements.

ARTICLE 15 - DETAILED COST CONTROL

15.1. Cost Control General

The CONTRACTOR shall be responsible for the administration, collection of information, estimation, reporting and control of all the project costs, including work by CONTRACTOR, SUBCONTRACTORS and VENDORS.

15.2. Value of WORK Done

The CONTRACTOR shall provide its estimate of the cumulative value of WORK done based on the agreed monthly cut-off date status, by midday latest by 25th of that month. This should be provided electronically and analysed by WBS code.

For the reimbursable elements of the WORK, the COMPANY shall have at all times complete access to all the CONTRACTOR's accounting information.

The CONTRACTOR shall provide all cost control and estimating work as necessary for project execution and cost control.

The breakdown into cost control items shall be compatible with the breakdown into job items for time scheduling and progress control.

15.3. Cost Control Systems

The CONTRACTOR's Cost Control Systems for the WORK shall cover all the appropriate levels of detail including, but not limited to the following.

- The CONTRACTOR's cost control organisation and its relationship to the Project organisation.
- A description of the duties of each individual assigned.
- A description of the way cost information will flow through the system and how corrective action will be initiated when required.
- A description of how approved and pending VARIATION ORDER will be reflected in the budget.
- Essential areas of cost control such as cost estimating, reporting, analysis, correction action and forecasting.
- A description including examples of the reporting formats and levels of detail of which the system will be operated.

It is an essential requirement of the CONTRACTOR's cost control system that it shall predict any potential deviation from the budget (overrun or under run) at the earliest possible point in time, in order to take the necessary steps at the appropriate time.

	Development and Production Operations Service Contract for Sohrab Oil Field Wellpad Construction (3,4,8) Tender No.: SO-004-00082-03	 DanaEnergy
Rev. 00	Document No.: SO-082-DTE-LGN-BD-CFT-0001	Page 19 of 44

The CONTRACTOR's cost control system shall not only provide a continuous up-to-date value of WORK done and commitments made, but also forecast estimates of the expected costs to complete the WORK. This will allow comparison of the anticipated ultimate cost with the estimate.

15.4. Cost Control Organisation

The CONTRACTOR shall assign fully experienced cost control engineer(s) for the CONTRACT on a full-time basis. The cost control engineering function shall be resident on the CONSTRUCTION SITE upon substantial commencement of CONSTRUCTION WORK.

	Development and Production Operations Service Contract for Sohrab Oil Field Wellpad Construction (3,4,8) Tender No.: SO-004-00082-03	 DanaEnergy
Rev. 00	Document No.: SO-082-DTE-LGN-BD-CFT-0001	Page 20 of 44

APPENDICES

	Development and Production Operations Service Contract for Sohrab Oil Field Wellpad Construction (3,4,8) Tender No.: SO-004-00082-03	 DanaEnergy
Rev. 00	Document No.: SO-082-DTE-LGN-BD-CFT-0001	Page 21 of 44

Appendix 5-1 CONTRACTOR'S PROJECT ORGANISATION CHART

To be provided by CONTRACTOR.

	Development and Production Operations Service Contract for Sohrab Oil Field Wellpad Construction (3,4,8) Tender No.: SO-004-00082-03	 DanaEnergy
Rev. 00	Document No.: SO-082-DTE-LGN-BD-CFT-0001	Page 22 of 44

Appendix 5-2 KEY PERSONNEL

CONTRACTOR shall provide CV's of only CONTRACTOR directly employed KEY PERSONNEL and confirm that the KEY PERSONNEL will be based at respective Project Location.

KEY PERSONNEL employed through agencies shall be nominated upon award of CONTRACT and shall be endorsed by COMPANY prior to taking up their nominated position.

Name	Position	Project Location

	Development and Production Operations Service Contract for Sohrab Oil Field Wellpad Construction (3,4,8) Tender No.: SO-004-00082-03	 DanaEnergy
Rev. 00	Document No.: SO-082-DTE-LGN-BD-CFT-0001	Page 23 of 44

Appendix 5-3 MINUTES OF MEETING

	Minutes of Meeting			
Project: Development and Production Operations Service Contract for Sohrab Oil Field		Meeting Type: ****	Organizer: ****	
CONTRACT Title:		Location: ****	MOM No.	
		CONTRACT No:	Page: 1 of 2	

Subject:

Problem definition / Agenda:

Date and Time: *****	Duration: ****	Meeting Chair: ****	Meeting Facilitator: ****
----------------------	----------------	---------------------	---------------------------

Attendees:

#	Name	Company	Position	Signature	#	Name	Company	Position	Signature	#	Name	Company	Position	Signature
1					6					11				
2					7					12				
3					8					13				
4					9					14				
5					10					15				

	Minutes of Meeting			
Project: Development and Production Operations Service Contract for Sohrab Oil Field		Meeting Type: ****	Organizer: ****	
CONTRACT Title:		Location: ****	MOM No.	
		CONTRACT No:	Page: 2 of 2	

Decisions and Action:

Row *	Description	Action By	Due Date	Action	Status
1	XXXXXXXXXXXXX				
2					
3					
4					
5					
6					
7					
8					
9					
10					

*
new items are indicated in row number by N## and previous Items by P##

	Development and Production Operations Service Contract for Sohrab Oil Field Wellpad Construction (3,4,8) Tender No.: SO-004-00082-03	 DanaEnergy
Rev. 00	Document No.: SO-082-DTE-LGN-BD-CFT-0001	Page 24 of 44

Appendix 5-4 CERTIFICATE OF MILESTONE COMPLETION

The format to be provided prior to CONTRACT signature.

	Development and Production Operations Service Contract for Sohrab Oil Field Wellpad Construction (3,4,8) Tender No.: SO-004-00082-03	 DanaEnergy
Rev. 00	Document No.: SO-082-DTE-LGN-BD-CFT-0001	Page 25 of 44

Appendix 5-5 TECHNICAL QUERY REQUEST FORM

THIS DOCUMENT DOES NOT CONSTITUTE A VARIATION ORDER

Section 1: Create Technical Query (by CONTRACTOR)			
Subject:			
Issue explanation :			
Classification :	☐ Suggestion for Improvement ☐ Necessary to action		
Priority	☐ Urgent ☐ Normal		
Impact: (please identify)	☐ Cost (..... USD) ☐ Schedule (... days) ☐ HSE: ☐ Quality: ☐ Others:		
List of effected documents and Doc. No.:	#	Document Name	Document No
	1		
	2		
	3		
	4		
Proposed Suggestion and Justification :			
Attachments:			

	Development and Production Operations Service Contract for Sohrab Oil Field Wellpad Construction (3,4,8) Tender No.: SO-004-00082-03	 DanaEnergy
Rev. 00	Document No.: SO-082-DTE-LGN-BD-CFT-0001	Page 27 of 44

Estimated Cost Impact (Million Toman) =X				
	Senior Engineering Manager	Contract Holder	Contract owner	Executive Deputy
X<500	Verify	-	-	-
500≤ X< 1000	Verify	Verify	-	-
1000≤ X< 2000	Verify	Verify	Verify	-
X ≥ 2000	Verify	Verify	Verify	Verify

Senior Engineering Manager

☐ Verified ☐ Rejected ☐ Verified as noted Below

Note:

Name:

Date:

Signature:

Contract Holder

☐ Verified ☐ Rejected ☐ Verified as noted Below

Note:

Name:

Date:

Signature:

Contract Owner

☐ Verified ☐ Rejected ☐ Verified as noted Below

Note:

Name:

Date:

Signature:

Executive Deputy

☐ Verified ☐ Rejected ☐ Verified as noted Below

Note:

Name:

Date:

Signature:

Section 4: approve Technical Query Response

	Development and Production Operations Service Contract for Sohrab Oil Field Wellpad Construction (3,4,8) Tender No.: SO-004-00082-03	 DanaEnergy
Rev. 00	Document No.: SO-082-DTE-LGN-BD-CFT-0001	Page 28 of 44

Estimated Cost Impact (Million Toman) =X				
	Contract Holder	Contract owner	Executive Deputy	MD
X<500	approve	-	-	-
500≤ X< 1000	-	approve	-	-
1000≤ X< 2000	-	-	approve	-
X ≥ 2000	-	-	-	approve

Position:
 Name:

Date:

Signature:

	Development and Production Operations Service Contract for Sohrab Oil Field Wellpad Construction (3,4,8) Tender No.: SO-004-00082-03	 DanaEnergy
Rev. 00	Document No.: SO-082-DTE-LGN-BD-CFT-0001	Page 29 of 44

Appendix 5-6 DATA TRANSMITTAL

 		Development and Production Operations Service Contract for Sohrab Oil Field					
Rev. : xxx		Transmittal					
		Page 1 of 1					
General Data							
Contract No.:	XXXX-XX-XX						
Transmittal No.:	SO-TR-0001-XX-DS						
Discipline:	XX						
Date:	XXXX-XX-XX						
Sender		Receiver					
From:	To: Dana Petro Sohrab Company (DS)						
Address:	Address: NO. 63 Yazdan Panah st, Nelson Mandela (Jordan) Ave., Tehran, Iran						
Tel:	Tel: +98-21-24313556						
Fax:	Fax: +98 (21) 2431 9993						
Email:	Email: Najafzadeh.Sanaz@danaenergy.com						
Remark/Comment							
Document List							
#	Document No.	Rev.	Document Title	Class	P.O. I (Status)	Pages	Doc Type
1							
2							
3							
4							
5							
6							
7							
8							
9							
10							
Signature							
Issued By:		Received By:					
Title:		Title:					
Sign:		Sign:					
Date:		Date:					

	Development and Production Operations Service Contract for Sohrab Oil Field Wellpad Construction (3,4,8) Tender No.: SO-004-00082-03	 DanaEnergy
Rev. 00	Document No.: SO-082-DTE-LGN-BD-CFT-0001	Page 30 of 44

Appendix 5-7 VARIATION ORDER FORMS

Part I:

	VARIATION Request Form (Part I)																	
<table border="1" style="width: 100%; border-collapse: collapse;"> <tr> <td style="width: 15%;">CONTRACT No.:</td> <td colspan="3"></td> </tr> <tr> <td>CONTRACTOR:</td> <td colspan="3"></td> </tr> <tr> <td>VARIATION Request Form No.</td> <td style="width: 45%;"></td> <td style="width: 10%;">Rev:</td> <td style="width: 30%;"></td> </tr> <tr> <td>Title of VARIATION Request:</td> <td></td> <td>Date:</td> <td></td> </tr> </table>			CONTRACT No.:				CONTRACTOR:				VARIATION Request Form No.		Rev:		Title of VARIATION Request:		Date:	
CONTRACT No.:																		
CONTRACTOR:																		
VARIATION Request Form No.		Rev:																
Title of VARIATION Request:		Date:																
Part A- VARIATION INSTRUCTION																		
Description:																		
Value of WORK ordered by this instruction not to exceed:																		
Part B – CONTRACTOR'S PRICE/ESTIMATE: SUMMARY OF PROPOSED VARIATION																		
Details :																		
Total increase/decrease in the CONTRACT PRICE																		
Effect of proposed VARIATION on the PROGRAMME/SCHEDULE OF KEY DATES:																		

1. COMPANY:	2. CONTRACTOR
Title:	Title:
Name:	Name:
Signature:	Signature:
Date:	Date:

	Development and Production Operations Service Contract for Sohrab Oil Field Wellpad Construction (3,4,8) Tender No.: SO-004-00082-03	 DanaEnergy
Rev. 00	Document No.: SO-082-DTE-LGN-BD-CFT-0001	Page 31 of 44

Part II:

	VARIATION ORDER Request Form (part II)													
<table border="1" style="width: 100%; border-collapse: collapse;"> <tr> <td style="width: 15%;">CONTRACT No.:</td> <td colspan="2"></td> </tr> <tr> <td>CONTRACTOR:</td> <td colspan="2"></td> </tr> <tr> <td>VARIATION ORDER Request No.:</td> <td></td> <td>Rev.:</td> </tr> <tr> <td>Title of VARIATION ORDER Request:</td> <td></td> <td>Date:</td> </tr> </table>			CONTRACT No.:			CONTRACTOR:			VARIATION ORDER Request No.:		Rev.:	Title of VARIATION ORDER Request:		Date:
CONTRACT No.:														
CONTRACTOR:														
VARIATION ORDER Request No.:		Rev.:												
Title of VARIATION ORDER Request:		Date:												
REQUEST FOR A PRICE/ESTIMATE OF PROPOSED VARIATION TO THE WORK														
Details of Proposed VARIATION: Basis of Evaluation: Reason for Proposed VARIATION:														
<table border="1" style="width: 100%; border-collapse: collapse;"> <tr> <td style="width: 50%;">* Effect Of VOR On CONTRACT Price (USD):</td> <td style="width: 50%; text-align: right;">\$0.00</td> </tr> <tr> <td>Effect On Related WORK Time Schedule:</td> <td></td> </tr> <tr> <td>Effect On PROJECT Time Schedule:</td> <td></td> </tr> <tr> <td>Other Contractual Impact(s):</td> <td></td> </tr> </table>			* Effect Of VOR On CONTRACT Price (USD):	\$0.00	Effect On Related WORK Time Schedule:		Effect On PROJECT Time Schedule:		Other Contractual Impact(s):					
* Effect Of VOR On CONTRACT Price (USD):	\$0.00													
Effect On Related WORK Time Schedule:														
Effect On PROJECT Time Schedule:														
Other Contractual Impact(s):														
<table border="1" style="width: 100%; border-collapse: collapse;"> <tr> <td style="width: 50%; text-align: center;">1. CONTRACTOR:</td> <td style="width: 50%; text-align: center;">2. COMPANY:</td> </tr> <tr> <td>Title:</td> <td>Signature:</td> </tr> <tr> <td>Name:</td> <td></td> </tr> <tr> <td>Signature:</td> <td></td> </tr> <tr> <td>Date:</td> <td>Date:</td> </tr> </table>			1. CONTRACTOR:	2. COMPANY:	Title:	Signature:	Name:		Signature:		Date:	Date:		
1. CONTRACTOR:	2. COMPANY:													
Title:	Signature:													
Name:														
Signature:														
Date:	Date:													

	Development and Production Operations Service Contract for Sohrab Oil Field Wellpad Construction (3,4,8) Tender No.: SO-004-00082-03	 DanaEnergy
Rev. 00	Document No.: SO-082-DTE-LGN-BD-CFT-0001	Page 32 of 44

Part III:

	VARIATION ORDER Approval Form																																										
<table border="1" style="width: 100%; border-collapse: collapse;"> <tr> <td style="width: 20%;">CONTRACT No.:</td> <td colspan="8"></td> </tr> <tr> <td>CONTRACTOR:</td> <td colspan="8"></td> </tr> <tr> <td>VARIATION ORDER Approval Form No.:</td> <td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td> <td>Rev:</td> <td></td> </tr> <tr> <td>Title of VARIATION ORDER</td> <td colspan="8"></td> <td>Date:</td> <td></td> </tr> </table>			CONTRACT No.:									CONTRACTOR:									VARIATION ORDER Approval Form No.:									Rev:		Title of VARIATION ORDER									Date:		
CONTRACT No.:																																											
CONTRACTOR:																																											
VARIATION ORDER Approval Form No.:									Rev:																																		
Title of VARIATION ORDER									Date:																																		
VARIATION ORDER APPROVAL																																											
Description: The CONTRACTOR is hereby instructed to proceed immediately with the VARIATION ORDER as described hereunder. * Due to the occurrence described here under the CONTRACTOR is entitled to the additional payment and or time agreed on this form. Description: 																																											
CONTRACT PRICE: Current CONTRACT PRICE: Add/Omit effect of this VARIATION: Revised CONTRACT PRICE:																																											
PROGRAMME/SCHEDULE OF KEY DATES: Alteration to WORK PROGRAMME/KEY DATES: Present SCHEDULED COMPLETION DATE: Revised SCHEDULED COMPLETION DATE:																																											
<table border="1" style="width: 100%; border-collapse: collapse;"> <tr> <th colspan="4" style="text-align: center;">1. CONTRACTOR:</th> </tr> <tr> <td style="width: 15%;">Title:</td> <td colspan="3"></td> </tr> <tr> <td>Name:</td> <td colspan="3"></td> </tr> <tr> <td>Signature:</td> <td colspan="3"></td> </tr> <tr> <td>Date:</td> <td colspan="3"></td> </tr> </table>					1. CONTRACTOR:				Title:				Name:				Signature:				Date:				<table border="1" style="width: 100%; border-collapse: collapse;"> <tr> <th colspan="2" style="text-align: center;">2. COMPANY:</th> </tr> <tr> <td style="width: 15%;">Signature</td> <td></td> </tr> <tr> <td>Date:</td> <td></td> </tr> </table>						2. COMPANY:		Signature		Date:								
1. CONTRACTOR:																																											
Title:																																											
Name:																																											
Signature:																																											
Date:																																											
2. COMPANY:																																											
Signature																																											
Date:																																											
<table border="1" style="width: 100%; border-collapse: collapse;"> <tr> <th colspan="11" style="text-align: left;">3. Reviewed By COMPANY (VARIATION ORDER APPROVAL Status):</th> </tr> <tr> <td colspan="6" style="text-align: center;">Approved</td> <td colspan="5" style="text-align: center;">Rejected</td> </tr> <tr> <td colspan="6" style="height: 50px; vertical-align: top;"> * If VARIATION ORDER has cost impact, approval of Managing Director of Dana Petro Sohrab (PJSC) is mandatory </td> <td colspan="5" style="height: 50px; vertical-align: top;"> Comments or Additional Documentation Required </td> </tr> </table>											3. Reviewed By COMPANY (VARIATION ORDER APPROVAL Status):											Approved						Rejected					* If VARIATION ORDER has cost impact, approval of Managing Director of Dana Petro Sohrab (PJSC) is mandatory						Comments or Additional Documentation Required				
3. Reviewed By COMPANY (VARIATION ORDER APPROVAL Status):																																											
Approved						Rejected																																					
* If VARIATION ORDER has cost impact, approval of Managing Director of Dana Petro Sohrab (PJSC) is mandatory						Comments or Additional Documentation Required																																					

	Development and Production Operations Service Contract for Sohrab Oil Field Wellpad Construction (3,4,8) Tender No.: SO-004-00082-03	 DanaEnergy
Rev. 00	Document No.: SO-082-DTE-LGN-BD-CFT-0001	Page 33 of 44

Appendix 5-8 NOTIFICATION OF COMPLETION

To be provided by COMPANY later. (Where applicable)

	Development and Production Operations Service Contract for Sohrab Oil Field Wellpad Construction (3,4,8) Tender No.: SO-004-00082-03	 DanaEnergy
Rev. 00	Document No.: SO-082-DTE-LGN-BD-CFT-0001	Page 34 of 44

Appendix 5-9 COMPLETION CERTIFICATE

To be provided by COMPANY later. (Where applicable)

	Development and Production Operations Service Contract for Sohrab Oil Field Wellpad Construction (3,4,8) Tender No.: SO-004-00082-03	 DanaEnergy
Rev. 00	Document No.: SO-082-DTE-LGN-BD-CFT-0001	Page 35 of 44

Appendix 5-10 CONTRACT CLOSE OUT CERTIFICATE

To be delivered by COMPANY later.

	Development and Production Operations Service Contract for Sohrab Oil Field Wellpad Construction (3,4,8) Tender No.: SO-004-00082-03	 DanaEnergy
Rev. 00	Document No.: SO-082-DTE-LGN-BD-CFT-0001	Page 36 of 44

Appendix 5-11 CONTRACTOR's Monthly Man-hours and Driving Kilometres Statistics

(where applicable)

Contractor Name	Scope of Work	Man Hours (Exposure Hours)			Driving Safety		
		Number of Employees (Working in Project)	Man Hours (in the Month)	Man Hours (Year to Date)	Number of Vehicles (in the Month)	Km. Driven (in the Month)	Km. Driven (Year to Date)
Contractor 1							
Contractor 2							
Contractor 3							
Contractor 4							
Contractor 5							
... ..							
Sub Total							

	Development and Production Operations Service Contract for Sohrab Oil Field Wellpad Construction (3,4,8) Tender No.: SO-004-00082-03	 DanaEnergy
Rev. 00	Document No.: SO-082-DTE-LGN-BD-CFT-0001	Page 37 of 44

Appendix 5-12 CONTRACTOR'S IRANIAN CONTENT MONTHLY REPORT:

The Iranian content shall be supported by a monthly statement as follows:

IRANIAN CONTENT (IC) PERFORMANCE REPORT (CONTRACT No.....)

Report No:

Month:

Date: ... (Cut-off date

Dear Sir,

Pursuant to Section 1, we hereby submit the monthly Iranian Content (IC) report for your perusal.

CONTRACTOR INFORMATION: -	
Name	
Incorporation Place	
License Number	
Tax File Number (if any)	
CONTRACT INFORMATION: -	
Scope of Work/ Goods Supplied	
Contract Price	
IC Commitment (Percentage)	
IC Commitment (Amount)	
IRANIAN CONTENT (IC) ACHIEVEMENT: -	
Actual IC achievement in the reporting month (Percentage)	
Actual IC achievement in the reporting month (Amount)	
Cumulative IC actual achievement (Percentage)	
Cumulative IC actual achievement (Amount)	
TRANSFER OF TECHNOLOGY PROGRESS (IF ANY)	
TRAINING PROGRESS (IF ANY)	

The above report is supported by relevant invoices, vouchers, bills and some other documents which will be provided at your request.

Sincerely yours,

(Signature)

Managing Director

	Development and Production Operations Service Contract for Sohrab Oil Field Wellpad Construction (3,4,8) Tender No.: SO-004-00082-03	 DanaEnergy
Rev. 00	Document No.: SO-082-DTE-LGN-BD-CFT-0001	Page 38 of 44

Appendix 5-13 INVOICE FORMAT

	Development and Production Operations Service Contract for Sohrab Oil Field Contract Subject Invoice Form				Contractor Logo	
Contract No. : Contract Currency : Invoice No. : Attachments :		Invoice Date :		Accounting Period (Work Period):		
From (Contractor): ---		Post Address :		ID No.: Economical No.: Registration No.: Telephone:		
To (Company): ---		Post Address :		ID No.: Economical No.: Registration No.: Telephone:		
Work Package / Work Unit ID	Description	Total Price (€)	Last Period (€)	This Period (€)	Cumulative (€)	
1						
2						

Total		-	-	-	-	
Deductions		Advance Payment				
		Performance Guarantee (...%)				
		SSO (...%)				
		Gross amount minus deduction				
		VAT (...%)				
		Payable Amount (Net + VAT)		-	-	
Please transfer the above amount to the following Account: Account currency: ... IBAN / SHEBA: ... SWIFT / BIC: ... Bank name: ... Bank address: ... Branch name: ... Branch code: ... Contact person from the counterparty: ... Phone: ...						
Beneficiary's Authorized Representative :						
CONTRACTOR			COMPANY			
Project Manager : Date: Signature:			Project Manager : Date: Signature:			

	Development and Production Operations Service Contract for Sohrab Oil Field Wellpad Construction (3,4,8) Tender No.: SO-004-00082-03	 DanaEnergy
Rev. 00	Document No.: SO-082-DTE-LGN-BD-CFT-0001	Page 39 of 44

Appendix 5-14 STATEMENT OF ACCOUNT

To be provided after CONTRACT signature.

	Development and Production Operations Service Contract for Sohrab Oil Field Wellpad Construction (3,4,8) Tender No.: SO-004-00082-03	 DanaEnergy
Rev. 00	Document No.: SO-082-DTE-LGN-BD-CFT-0001	Page 40 of 44

Appendix 5-15 NOTIFICATION OF FINAL ACCEPTANCE CERTIFICATE

To:	Dana Petro Sohrab Company		
Project: Sohrab Oil Field Development and Production Operations	Date:		
CONTRACT No.:		Ref No.:	
CONTRACTOR:			
Notification of FINAL ACCEPTANCE CERTIFICATE			

Dear Sirs,

CONTRACTOR hereby notifies COMPANY that it considers its obligations under the CONTRACT to be fulfilled and requests that COMPANY issue a FINAL ACCEPTANCE CERTIFICATE.

For CONTRACTOR			
CONTRACTOR REPRESENTATIVE:			
Signature:		Date:	

Note: Same format for Provisional Acceptance Certificate (only title of document should be changed)

	Development and Production Operations Service Contract for Sohrab Oil Field Wellpad Construction (3,4,8) Tender No.: SO-004-00082-03	 DanaEnergy
Rev. 00	Document No.: SO-082-DTE-LGN-BD-CFT-0001	Page 41 of 44

Appendix 5-16 FINAL ACCEPTANCE CERTIFICATE

Dana Petro Sohrab Company			
Project: Sohrab Oil Field Development and Production Operations		Date:	
CONTRACT No.:		Ref No.:	
CONTRACTOR:			
FINAL ACCEPTANCE CERTIFICATE			

In respect of the above CONTRACT, COMPANY hereby issues to CONTRACTOR this FINAL ACCEPTANCE CERTIFICATE.

On receipt of this FINAL ACCEPTANCE CERTIFICATE CONTRACTOR shall request COMPANY for release of the bank guarantee(s) in accordance with Sections 1, 2A and 2B of CONTRACT,

This certificate does not relieve the CONTRACTOR of any continuing obligation to COMPANY under the CONTRACT, nor does it affect any statutory or common law rights held by COMPANY.

FINAL ACCEPTANCE DATE:

For COMPANY			
COMPANY REPRESENTATIVE:			
Signature:		Date:	

	Development and Production Operations Service Contract for Sohrab Oil Field Wellpad Construction (3,4,8) Tender No.: SO-004-00082-03	 DanaEnergy
Rev. 00	Document No.: SO-082-DTE-LGN-BD-CFT-0001	Page 42 of 44

Appendix 5-17 STATEMENT OF FINAL ACCOUNT

For the CONTRACT of Provision of (CONTRACT No.:)

THIS STATEMENT OF FINAL ACCOUNT IS MADE AND ENTERED INTO ON THIS _____,

BY AND BETWEEN:

Dana Petro Sohrab Company (hereinafter called the "COMPANY")

And

XXXXXXXXXXXXXXXXXXXXXXXXXXXX Co (hereinafter called the "CONTRACTOR").

The "COMPANY" and the "CONTRACTOR" hereinafter are collectives called the "PARTIES" and respectively as the "PARTY"

WHEREAS:

- A) The PARTIES have signed the CONTRACT for the provision of XXXXXXXXXXXXXXX (CONTRACT No.: XXXXXX) to contribute the Sohrab Oil Field Development and Production Operations in the Islamic Republic of Iran, and
- B) The CONTRACTOR has rendered such services in accordance with the terms of the CONTRACT, and
- C) The PARTIES will close out this CONTRACT in the case that both PARTIES have fulfilled their own obligations and responsibilities and there isn't any outstanding issue in respect to the CONTRACT.
- D) This Statement is only one of the supporting documents necessary to close out the CONTRACT.

NOW, THEREFORE, in consideration of the undertakings and covenants contained herein, COMPANY and CONTRACTOR hereby agree on some items as follows:

1. Original CONTRACT awarded value: Lump Sum CONTRACT PRICE / ceiling of CONTRACT PRICE for Unit Price Contract
2. Summary of VARIATION ORDER(S): (Att1: VARIATION ORDER copy should be submitted to FA and CP)
3. Summary of penalty/incentive payment: (Liquidated Damages, Iranian Content, penalty from custom clearance, payment/expenditures due to COMPANY if any.)
4. Summary of all payment done under the CONTRACT: (VAT shall be listed separately; the payment done included WHT and SSO deductions)
5. Balance of payment: (entitlement of CONTRACTOR in the last invoice after deduction of any expenditures stipulated in item 3 above)
6. Final account value:

	Development and Production Operations Service Contract for Sohrab Oil Field Wellpad Construction (3,4,8) Tender No.: SO-004-00082-03	 DanaEnergy
Rev. 00	Document No.: SO-082-DTE-LGN-BD-CFT-0001	Page 43 of 44

IN WITNESS WHEREOF, the Parties have set their respective signatures on the date and year first shown above.

For and on behalf of COMPANY (Contract Owner)

Name:

Title:

Signature:

Date:

For and on behalf of CONTRACTOR

Name:

Title:

Signature:

Date:

	Development and Production Operations Service Contract for Sohrab Oil Field Wellpad Construction (3,4,8) Tender No.: SO-004-00082-03	 DanaEnergy
Rev. 00	Document No.: SO-082-DTE-LGN-BD-CFT-0001	Page 44 of 44

Appendix 5-18 CONTRACT CLOSE-OUT AND FINAL RELEASE CERTIFICATE

To be provided by COMPANY later.