

	Development and Production Operations Service Contract for Sohrab Oil Field Wellpad Construction (3,4,8) Tender No.: SO-004-00082-03	 DanaEnergy
Rev. 00	Document No. SO-082-DTE-LGN-BD-CFT-0001	Page 1 of 14

SECTION 7

QUALITY MANAGEMENT

	Development and Production Operations Service Contract for Sohrab Oil Field Wellpad Construction (3,4,8) Tender No.: SO-004-00082-03	 DanaEnergy
Rev. 00	Document No. SO-082-DTE-LGN-BD-CFT-0001	Page 2 of 14

TABLE OF CONTENT

1.	GENERAL REQUIREMENTS	3
2.	QUALITY MANAGEMENT SYSTEM (QMS) REQUIREMENTS	3
3.	QUALITY MANAGEMENT SYSTEM (QMS) STRUCTURE	4
4.	ORGANISATION OF THE QUALITY FUNCTION.....	6
5.	CONTINUOUS IMPROVEMENT	7
6.	QUALITY MANAGEMENT OF SUBCONTRACTORS and VENDORS.....	7
7.	AUDITS BY THE CONTRACTOR	8
8.	AUDITS BY THE COMPANY	8
9.	INDEPENDENT AUDITS AND SURVEILLANCE	9
10.	COMPANY INSPECTION AND WITNESS RIGHTS.....	9
11.	QUALITY SURVEILLANCE, INSPECTION AND TESTING REQUIREMENTS.....	9
12.	TECHNICAL DEVIATIONS REQUESTS AND CONCESSIONS	11
13.	CHANGE CONTROL	11
14.	NONCONFORMANCE, CORRECTIVE AND PREVENTIVE ACTION	11
15.	QUALITY RECORDS AND VERIFICATION DOCUMENTATION	11
16.	QUALITY KEY PERFORMANCE INDICATORS	12
17.	REGULATORY COMPLIANCE, PERMITS AND APPROVALS	12
18.	ASSISTANCE TO THIRD PARTY INSPECTION (TPI)	13

 NIOC	Development and Production Operations Service Contract for Sohrab Oil Field Wellpad Construction (3,4,8) Tender No.: SO-004-00082-03	 DanaEnergy
Rev. 00	Document No. SO-082-DTE-LGN-BD-CFT-0001	Page 3 of 14

1. GENERAL REQUIREMENTS

- 1.1 All standards referred to by this Section are referenced in their current revision status.
- 1.2 The CONTRACTOR shall keep up to date with revisions to the National standards (or the equivalent International standards) as referenced to, and cited in, this Section as being applicable to the WORK.
- 1.3 The CONTRACTOR Quality Management System (QMS) shall be amended, as necessary, to comply with referenced standards within six (6) months of the referenced standard revision issue date.
- 1.4 The use of standards that have not been publicly recognised as equivalent to those specified by this Section, by the appropriate International standards organisations, shall be submitted as exceptions to the CONTRACT for evaluation and approval by the COMPANY.
- 1.5 Quality Assurance terms used in this Section have meanings as defined in ISO 9001:2015 (or equivalent) "Quality Systems – Fundamental and vocabulary". However, if the CONTRACTOR has the ISO 9001 certification, it is acceptable by COMPANY.
- 1.6 If any part of the WORK is subcontracted, the SUBCONTRACTOR shall comply with the requirements of this document, as applicable to their WORK, and submit all required documentation, via the CONTRACTOR, for review and approval as requested by COMPANY. The CONTRACTOR shall be responsible for the review and approval of SUBCONTRACTOR documents prior to submittal to COMPANY.

2. QUALITY MANAGEMENT SYSTEM (QMS) REQUIREMENTS

- 2.1 The CONTRACTOR shall establish, implement, maintain and report upon an effective QMS. A specific Project Quality Plan (PQP) shall support the QMS and the Project Quality Plan (PQP) shall fulfil the requirements of Article 3 – Quality Management System Structure, and procedures that define responsibilities and established working practices that are necessary to assure Quality. The Project Quality Plan (PQP) will be the "umbrella" document for quality management.
- 2.2 The Project Quality Plan (PQP) shall interlink the activities and quality plans of all SUBCONTRACTORS involved with the CONTRACT.
- 2.3 The CONTRACTOR shall implement a formalised QMS to control the WORK and the QMS shall comply with the elements of ISO 9001:2015 (or equivalent), "Quality Management Systems – Requirements" that are applicable to the WORK.
- 2.4 The principles stated in ISO 9004:2018 (or equivalent), "Quality Management Systems – Guidelines for Performance Improvement" shall apply.
- 2.5 Whenever software is used in the execution of the WORK, ISO 9000:2015 (or equivalent), the principles of ISO IEC 90003:2018 "Software engineering – Guidelines for the application of ISO 9001:2015 to computer software" shall apply.
- 2.6 The CONTRACTOR shall fully comply with the requirements of COMPANY's document titled "Quality Requirements for Contractors and Vendors for Surface Activities" (Attachment no.1 to Section 7 – Quality Management). This document provides further information on Quality Management requirements for CONTRACTOR and their SUBCONTRACTOR(s) and VENDOR(s).

 NIOC	Development and Production Operations Service Contract for Sohrab Oil Field Wellpad Construction (3,4,8) Tender No.: SO-004-00082-03	 DanaEnergy
Rev. 00	Document No. SO-082-DTE-LGN-BD-CFT-0001	Page 4 of 14

3. QUALITY MANAGEMENT SYSTEM (QMS) STRUCTURE

3.1 Unless otherwise agreed in writing by the COMPANY, the QMS implemented to control the WORK shall consist of:

- a. The Quality Policy and Objectives supported by a statement of business principles. The CONTRACTOR Project Manager and other senior project management team members shall all sign the Quality Policy. A copy of the Quality Policy shall to be included in the Project Quality Plan (PQP).
- b. A specific Project Quality Plan (PQP) that:
 - i. Clearly defines those elements of any Corporate QMS that may prevail over, and interfaces with, the project QMS which will be implemented to control and assure the WORK,
 - ii. Contains the project organisation chart which includes reporting relationships for those persons who are responsible for assuring and controlling the quality of the WORK, and in particular to define the relationship of the functional reporting to the Project Manager and Corporate Quality Manager. The organisation chart shall also indicate whether staff are assigned full or part time to the WORK.
 - iii. Defines ownership, responsibilities and authorities of individuals with specific regard to execution of the WORK,
 - iv. Describes the resources to develop and complete the WORK in accordance with CONTRACT requirements,
 - v. Includes a list of QMS procedures and instructions adopted by the CONTRACTOR in order to comply with the applicable elements of ISO 9001:2015 (or equivalent), and the CONTRACTOR shall include a matrix indicating the relevant QMS procedures relating to the applicable sections of ISO 9001:2015,

In addition to the procedures required to meet ISO 9001: 2015 (or equivalent) and to control the WORK, specific procedures are required to address the following subjects:

- (i) Software verification and version control
- (ii) Change Control including technical change control
- (iii) Checking and approval of designs
- (iv) Design verification and validation
- (v) Competency verification
- (vi) Critical and complex activities
- vi. Includes any identified risks to the planned execution of the WORK along with measures to mitigate the possible effects of a risk,
- vii. Includes or references a Permits and Approvals Plan that shall identify all Iranian and International Regulatory requirements applicable to the WORK, and includes for the time required to apply and obtain the necessary permits and approvals,
- viii. Includes the interfaces between any SUBCONTRACTOR(s) and VENDOR(s) organisations,

 NIOC	Development and Production Operations Service Contract for Sohrab Oil Field Wellpad Construction (3,4,8) Tender No.: SO-004-00082-03	 DanaEnergy
Rev. 00	Document No. SO-082-DTE-LGN-BD-CFT-0001	Page 5 of 14

- ix. Describes the control of SUBCONTRACTOR(s) and VENDOR(s) by CONTRACTOR, particularly with respect to Quality performance,
 - x. Includes a specific Project Audit Schedule that includes both the internal (within CONTRACTOR organisation and all CONTRACTOR WORK locations) and external (SUBCONTRACTOR and VENDOR) audits. This may be issued as a separate document but issued at the same time as the PQP. Also refer to ARTICLE 6.
 - c. The CONTRACTOR shall submit the Project Quality Plan (PQP) for review and approval within thirty (30) days of the effective date of commencement of the CONTRACT. The CONTRACTOR shall incorporate any COMPANY comments into the PQP and resubmit the amended PQP to COMPANY for final comment and approval. Any amendments to the approved PQP shall be subject to review by COMPANY.
 - d. The CONTRACTOR shall prepare a schedule of procedure issue dates and submit to COMPANY for review within two (2) weeks of the effective date of commencement of the CONTRACT. The schedule shall consider that procedures are to be reviewed and approved prior to the commencement of the associated activity. COMPANY will indicate on this schedule which procedures will be required for COMPANY review and approval prior to implementation on the project.
 - e. The CONTRACTOR shall report monthly upon the Quality Assurance and management of Quality related activities detailed in the PQP.
 - f. The CONTRACTOR shall ensure that all project personnel are made aware of the QMS and their individual responsibilities for ensuring that Quality objectives and targets are achieved.
- 3.2 The CONTRACTOR shall establish Project Quality Control (PQC) Plan(s) and / or Inspection and Test Plan(s) (ITPs) for the WORK in a tabular format. The Project Quality Control (PQC) Plan(s) and / or Inspection and Test Plan(s) (ITPs) shall include for the following activities, as applicable to the WORK:
- Project management,
 - Design development,
 - Procurement and subcontracting,
 - Material handling,
 - Site preparation activities,
 - Any critical and complex activities,

The Project Quality Control (PQC) Plan(s) or Inspection and Test Plan(s) (ITPs) shall be prepared in line with the COMPANY's format and related requirements, and, as a minimum, shall include the following:

- i. A description of each step-by-step activity required performing the particular scope of work, e.g. designing development, manufacturing a product and/or construction of WORK.
- ii. The CONTRACTOR procedure(s)/instruction(s), applicable codes, standards and specifications to be used for controlling each step by step activity,

	Development and Production Operations Service Contract for Sohrab Oil Field Wellpad Construction (3,4,8) Tender No.: SO-004-00082-03	
Rev. 00	Document No. SO-082-DTE-LGN-BD-CFT-0001	Page 6 of 14

- iii. The surveillance codes including Review (R), Monitor (M, at least 20%), Witness (W) and Hold (H) points for the CONTRACTOR, COMPANY and Third-Party Inspection (TPI).
 - iv. The acceptance criteria to be achieved at each step-by-step activity, following to the Project specifications and related standards and codes.
 - vi. The verifying documentation and records to be produced for each step by step activity.
- 3.3 All QMS procedures shall be established and approved prior to commencing the WORK and in particular the applicable activity controlled by the relevant QMS procedure. The CONTRACTOR shall incorporate any COMPANY comments into the procedures and resubmit the amended procedures to COMPANY for final comment and approval. Any amendments to the approved procedures shall be subject to review by COMPANY. The QMS content of procedures shall:
- (a) Detail their scope of application and objective,
 - (b) Define responsibilities and authorities of individuals,
 - (c) Identify mandatory work methods and discriminate between these and guidance, such as statements of recognised industrial practice,
 - (d) Identify the documentation and records to be maintained as objective evidence of compliance with the requirements of the CONTRACT,
 - (e) Detail the provisions for liaison / interface with COMPANY and Third-Party Verification as applicable to the WORK,
 - (f) Comply with the applicable requirements of the CONTRACT,
 - (g) Be approved and controlled documents.
- 3.4 The CONTRACTOR shall ensure that the QMS is integrated with other management systems and does not give rise to conflict or duplication.

4. ORGANISATION OF THE QUALITY FUNCTION

- 4.1 The CONTRACTOR Quality function shall be organised to achieve the requirements of the CONTRACTOR scope of work, and include the following:

Personnel

Only personnel who are qualified, experienced and competent to meet their assigned responsibilities and tasks shall be employed in the Quality function.

Composition

The Quality function shall have sufficient staff comprising of a combination of Quality Assurance (QA), Quality Control (QC) and certification document control personnel. Specialist personnel shall be available to support the Quality function, e.g. other engineering disciplines.

 NIOC	Development and Production Operations Service Contract for Sohrab Oil Field Wellpad Construction (3,4,8) Tender No.: SO-004-00082-03	 DanaEnergy
Rev. 00	Document No. SO-082-DTE-LGN-BD-CFT-0001	Page 7 of 14

Independence

The Quality function shall have sufficient independence from other functional groups to allow the Quality function to identify deficiencies, recommend improvement and corrective / preventive action and verify satisfactory implementation of same.

Internal Interfaces with other functional groups

The Quality function shall interface with other functional groups to ensure effective Quality management is achieved and input into the work, as necessary, of other functional groups. In particular, interfaces shall be established for the following:

- Engineering,
- Procurement and contracting,
- Site preparation and construction activities,

External Interfaces

The Quality function shall interface with external bodies in a manner agreed between COMPANY and CONTRACTOR. The external body interfaces shall be documented in the PQP.

5. CONTINUOUS IMPROVEMENT

- 5.1 The CONTRACTOR shall use structured formalised mechanisms in order to effect continuous improvement of performance and service delivery. Acceptable techniques are defined in ISO 9004:2018 "Quality of an organization - Guidelines to achieve sustained success". Evidence of this process shall be available for COMPANY review.

6. QUALITY MANAGEMENT OF SUBCONTRACTORS and VENDORS

- 6.1 The existence of a SUBCONTRACTOR and VENDOR QMS shall not relieve the CONTRACTOR of the overall responsibility for the execution and quality of the WORK.
- 6.2 The CONTRACTOR shall ensure, through the application of formal QMS procedures, that each SUBCONTRACTOR and VENDOR operates an effective QMS in accordance with ISO 9001:2015 (or equivalent) and with the requirements of COMPANY's document titled "Quality Requirements for Contractors and Vendors for Surface Activities" (Attachment no.1 to Section 7 - Quality Management). The CONTRACTOR shall maintain records that demonstrate this objective is being achieved.
- 6.3 The SUBCONTRACT or Purchase Order QMS control procedures shall address:
- (a) The criteria to be used for specifying all standards including Quality Management standards for a particular part of the WORK under the SUBCONTRACT or Purchase Order,
 - (b) The criteria to be used for requesting, evaluating and approving SUBCONTRACTOR and VENDOR Quality Plans and Quality Control Plans / Inspection and Test Plans,
 - (c) Provisions for monitoring the compliance of SUBCONTRACTORS and VENDORS to the requirements of this CONTRACT. Such provisions shall take account of past performance, the consequence of non-compliance of the product or service on the

 NIOC	Development and Production Operations Service Contract for Sohrab Oil Field Wellpad Construction (3,4,8) Tender No.: SO-004-00082-03	 DanaEnergy
Rev. 00	Document No. SO-082-DTE-LGN-BD-CFT-0001	Page 8 of 14

successful execution of the CONTRACT, the impact on safety and / or the impact on performance for the end user.

(d) Provisions for adequate supervision and quality control of the SUBCONTRACTORS and VENDORS, including the requirement for increased supervision and quality control where deficiencies in the SUBCONTRACTOR and VENDOR QMS or work performance are identified.

(e) The level of QC and certification to be in accordance with the requirements of COMPANY's document titled "Quality Requirements for Contractors and Vendors for Surface Activities" (Attachment no.1 to Section 7 - Quality Management).

6.4 The CONTRACTOR shall only employ suitably qualified, competent and experienced personnel for quality control activities, and only from approved suppliers of quality control services, i.e. inspection service companies.

7. AUDITS BY THE CONTRACTOR

7.1 The CONTRACTOR is required to regularly and systematically perform corporate and project specific internal audits, and external audits of SUBCONTRACTORS and VENDORS and assessments for the pre-qualification of potential SUBCONTRACTORS and VENDORS. Audits and assessments shall be undertaken by formally implementing the principles of ISO 19011 Guidelines for Quality and Environmental Systems".

7.2 The CONTRACTOR shall prepare and update an integrated Project Audit and Review Schedule that shall include engineering reviews, HSE audits, internal quality audits and external quality audits and assessments. The Project Audit and Review Schedule shall be issued to COMPANY for review and approval within thirty (30) days of the effective date of commencement of the CONTRACT. The CONTRACTOR shall incorporate any COMPANY comments into the Project Audit and Review Schedule and resubmit the amended Project Audit and Review Schedule to COMPANY for final comment and approval. Any amendments to the approved Project Audit and Review Schedule shall be subject to review by COMPANY.

7.3 Auditors and Lead Auditors shall meet the requirements of IRCA Assessors / Lead Assessors, as appropriate.

7.4 CONTRACTOR shall issue a copy of the audit report, including any associated non-conformance notes or Corrective Action Requests, to COMPANY within seven (7) working days of the audit completion.

7.5 The CONTRACTOR shall allow COMPANY to participate or observe both internal and external assessments and audits.

7.6 The CONTRACTOR shall allow the COMPANY access to assessment, audit and review reports upon request.

7.7 The CONTRACTOR shall issue a monthly report to COMPANY on audit status.

8. AUDITS BY THE COMPANY

8.1 The COMPANY shall assess the effectiveness of the QMS implemented by the CONTRACTOR, SUBCONTRACTORS and VENDORS by:

 NIOC	Development and Production Operations Service Contract for Sohrab Oil Field Wellpad Construction (3,4,8) Tender No.: SO-004-00082-03	 DanaEnergy
Rev. 00	Document No. SO-082-DTE-LGN-BD-CFT-0001	Page 9 of 14

- (a) Performing selected audits and assessments
- (b) Performing quality surveillance and documentation reviews
- (c) Observing or participating in CONTRACTOR audits, assessments and surveillance activities in accordance with the CONTRACTOR Project Audit Schedule and Project Quality Control Plan(s).

8.2 The COMPANY, or its authorised representatives, shall have unrestricted access at all reasonable times to the facilities, equipment, materials, personnel and records of the CONTRACTOR and the SUBCONTRACTOR(s) and VENDOR(s) to audit their respective QMS(s) and the quality of the WORK.

8.3 The CONTRACTOR shall implement all agreed improvement recommendations and corrective/preventive actions arising from the audits within a mutually agreed time scale.

9. INDEPENDENT AUDITS AND SURVEILLANCE

9.1 The results of any audit or surveillance, which has been performed by Regulatory Bodies having statutory rights of access for the purposes of verifying aspects of the WORK, shall be notified to the COMPANY within seven (7) working days of receipt of the report by the CONTRACTOR.

10. COMPANY INSPECTION AND WITNESS RIGHTS

10.1 The COMPANY has the right to audit and/or inspect any activity undertaken by CONTRACTOR during design, procurement, manufacture, fabrication, installation, mechanical completion, commissioning and operation.

10.2 The COMPANY has the right to witness any test or inspection performed by the CONTRACTOR or by a Third Party employed under a SUBCONTRACT or Purchase Order. Previous acceptance of any test or Hold point by the CONTRACTOR or Third Party shall not in any way affect the COMPANY rights of inspection and witness. The primary method for the identification of COMPANY, Third Party and CLIENT inspection and witness points, including Hold points, shall be the Quality Control Plans or Inspection and Test Plans produced by the CONTRACTOR, SUBCONTRACTORS and VENDORS.

10.3 The CONTRACTOR shall ensure rights of access for the COMPANY and Third Party at all SUBCONTRACTOR and VENDOR premises where work is being performed.

11. QUALITY SURVEILLANCE, INSPECTION AND TESTING REQUIREMENTS

11.1 The CONTRACTOR shall perform inspection and testing, or shall ensure that inspection and testing is performed, in such a manner and at such a time that will confirm and certify that the materials, equipment, fabrication, construction, installation and commissioning and any other work is performed in compliance with the requirements of the CONTRACT and the referenced specifications, codes and standards etc. In particular the CONTRACTOR shall comply with the requirements of COMPANY's document titled "Quality Requirements for Contractors and Vendors for Surface Activities" (Attachment no.1 to Section 7 - Quality Management).

	Development and Production Operations Service Contract for Sohrab Oil Field Wellpad Construction (3,4,8) Tender No.: SO-004-00082-03	 DanaEnergy
Rev. 00	Document No. SO-082-DTE-LGN-BD-CFT-0001	Page 10 of 14

11.2 The CONTRACTOR shall provide full documentation to verify the systems are complete and ready for commissioning.

11.3 The CONTRACTOR shall establish and implement procedures for:

- Determination of the type and level of inspection to be applied to each scope of work, including SUBCONTRACTORS and VENDOR work.
- Determination of the type and frequency of quality surveillance of critical manufacturing processes or activities. The criticality shall be established by implanting a procedure for establishing the criticality rating.
- Selection and control of QC personnel, including inspectors and any other QC operatives.
- Scheduling of inspection activities, including visits to SUBCONTRACTORS and VENDORS.
- The establishment and implementation of Quality Control Plans and / or Inspection and Test Plans.
- The specification requirements for inspection release.
- Provision of instructions to personnel performing quality surveillance, inspection and witnessing of inspections and tests at CONTRACTOR own facilities and the facilities of SUBCONTRACTORS and VENDORS.
- Field inspection of site preparation work.
- Calibration and testing of equipment.
- Preservation of equipment and completed work.

11.4 Quality Control Plans and / or Inspection and Test Plans shall be submitted to COMPANY for review and approval at least thirty (30) days prior to the commencement of the activity. The CONTRACTOR shall indicate their inspection requirements in terms of Monitor, Witness and Hold points. COMPANY and the TPI Company will annotate the approved Quality Control Plans and/or Inspection and Test Plans with their Monitor, Witness and Hold points. The levels of quality surveillance and inspection shall be reviewed and adjusted depending upon the performance of CONTRACTOR, SUBCONTRACTOR and VENDOR. COMPANY and TPI Company shall approve any changes from the approved Quality Control Plans and / or Inspection and Test Plans.

11.5 The CONTRACTOR shall hold Pre-Production (PPM) / Pre-Inspection Meetings (PIM) as required by the nature of the work, and COMPANY's document titled "Quality Requirements for Contractors and Vendors for Surface Activities" (Attachment no.1 to Section 7 - Quality Management). The CONTRACTOR shall give the COMPANY twenty-one (21) days' notice, in writing, prior to the PPM / PIM.

11.6 The CONTRACTOR shall give the COMPANY notice, in writing, prior to the inspection Witness and Hold points as follow

1. One working day prior to the construction activities
2. Seven (7) days before the planned date of control or test commencing for local inspections.
3. and thirty (30) Days for overseas inspections.

 NIOC	Development and Production Operations Service Contract for Sohrab Oil Field Wellpad Construction (3,4,8) Tender No.: SO-004-00082-03	 DanaEnergy
Rev. 00	Document No. SO-082-DTE-LGN-BD-CFT-0001	Page 11 of 14

11.7 The CONTRACTOR shall provide all necessary testing, measuring and calibration tools, equipment and laboratory testing facilities to perform quality surveillance and inspection.

11.8 The CONTRACTOR shall establish and maintain a system to control and record quality surveillance, inspection, testing and acceptance of the work.

12. TECHNICAL DEVIATIONS REQUESTS AND CONCESSIONS

12.1 Notwithstanding provisions made under the Clause headed VARIATIONS in Section II, CONDITIONS OF AGREEMENT, the CONTRACTOR shall use formal QMS procedures for requesting COMPANY approval of technical deviations, waivers or concessions to Project baseline documents (e.g. CONTRACT Specifications and Standards, International Codes and Standards, COMPANY approved drawings etc.).

12.2 Specification and/or drawing registers shall record the technical deviations, waivers and concessions approved by COMPANY and implemented by CONTRACTOR, and shall be handed over to the COMPANY upon completion of the CONTRACT.

12.3 The CONTRACTOR shall exercise such controls relating to technical deviations, waivers and concessions as specified above over SUBCONTRACTOR(s) and VENDOR(s). CONTRACTOR shall submit SUBCONTRACTOR and VENDOR technical deviation requests to COMPANY for approval after evaluation by CONTRACTOR.

12.4 The CONTRACTOR shall internally approve any request for technical deviations, waivers or concessions prior to submission to COMPANY. The signed approval shall be given by the CONTRACTOR Engineering/ Technical Manager.

13. CHANGE CONTROL

13.1 The CONTRACTOR shall implement and maintain procedure(s) which ensure that changes to design, procurement, fabrication and construction documents are controlled in accordance with the requirements of ISO 9001:2015.

13.2 The CONTRACTOR shall ensure that all technical changes are subject to the normal design control processes, and approval is given for the change. For a change to a project specification the CONTRACTOR shall request COMPANY approval via a deviation request.

14. NONCONFORMANCE, CORRECTIVE AND PREVENTIVE ACTION

14.1 The CONTRACTOR shall establish, implement and maintain procedures that ensure deficiencies and non-conformances are identified, and improvement, corrective and preventive actions are taken.

14.2 The CONTRACTOR shall maintain a register of all identified deficiencies and non-conformances and action taken. The CONTRACTOR shall issue a monthly report to COMPANY on non-conformance status.

15. QUALITY RECORDS AND VERIFICATION DOCUMENTATION

15.1 The CONTRACTOR shall maintain and make available to the COMPANY and the TPI SUBCONTRACTOR, as required during the execution of the WORK, the quality records and verification documentation that provide objective evidence that QMS implementation is effective and assure the quality of the WORK, including the product and or service, fully

 NIOC	Development and Production Operations Service Contract for Sohrab Oil Field Wellpad Construction (3,4,8) Tender No.: SO-004-00082-03	 DanaEnergy
Rev. 00	Document No. SO-082-DTE-LGN-BD-CFT-0001	Page 12 of 14

complies with the specified CONTRACT requirements. CONTRACTOR shall provide COMPANY with two authorised soft copies and two authorised hard copies of test reports and records of all work packages. One each of these soft and hard copies shall be for the TPI Company use.

15.2 The CONTRACTOR shall maintain the records and verification documents contemporaneously. The ongoing compilation of records and verification documents shall be checked as part of the quality surveillance and inspection activities.

15.3 The CONTRACTOR shall maintain an information management system that clearly shows:

- (a) The data, documentation and records to be compiled, submitted and handed over to COMPANY in order to comply with CONTRACT requirements.
- (b) The documentation and records which are yet to be submitted and handed over to the COMPANY at any point in time relative to any schedule specified in this CONTRACT.

16. QUALITY KEY PERFORMANCE INDICATORS

16. The CONTRACTOR shall prepare a series of Quality Key Performance Indicators (KPIs) to measure and monitor the effectiveness of the QMS and identify improvements in line with the COMPANY needs. The KPIs shall be issued on a monthly basis and included in the CONTRACTOR Monthly report issued to COMPANY. The KPIs and related calculation formula, shall be subjected to DS approval.

17. REGULATORY COMPLIANCE, PERMITS AND APPROVALS

17.1 It is incumbent on the CONTRACTOR to familiarise itself with all the Iranian National, Regional and Local Laws and Regulations and relevant International Regulations applicable to the WORK from conception to completion to ensure that no infringement of these Laws and Regulations occurs.

17.2 Iranian National, Regional and Local Laws and Regulations and relevant International Regulations shall prevail if these are more stringent than those specified in the CONTRACT Specification(s).

17.3 The CONTRACTOR shall prepare a Permits and Approvals Plan, covering all other Iranian National, Regional and Local Laws and Regulations that are necessary to execute the WORK. The Permits and Approvals Plan shall be issued within sixty (60) days of the effective date of commencement of the CONTRACT.

17.4 The CONTRACTOR shall appoint a focal point with the responsibility for coordinating and obtaining all such permits and approvals to meet the requirements of the WORK schedule. The activities for obtaining permits and approvals shall be included in the WORK schedule with allowance for the time for preparation and processing of permit and approval applications.

17.5 The CONTRACTOR shall issue a monthly report to COMPANY on permits and approvals status.

17.6 The CONTRACTOR shall be responsible for obtaining all such permits and approvals whether applied for the COMPANY name or CONTRACTOR name, and for supplying all necessary documentation required by the relevant authority.

 NIOC	Development and Production Operations Service Contract for Sohrab Oil Field Wellpad Construction (3,4,8) Tender No.: SO-004-00082-03	 DanaEnergy
Rev. 00	Document No. SO-082-DTE-LGN-BD-CFT-0001	Page 13 of 14

17.7 Permits and approvals that shall be included in the CONTRACTOR Permits and Approvals Plan include, but not limited to:

- Preparation of the site.
- Lifting and hoisting equipment registration, testing and approval.
- Construction equipment registration, testing and approval.
- Pressurised vessel registration, testing and approval.
- Mechanical equipment registration, testing and approval.
- Electrical equipment registration, testing and approval.
- Construction noise Levels.
- Traffic and parking.
- Site drainage.
- Storage and use of chemicals.
- Storage and use of radioactive materials.
- Waste disposal (solid and liquid).
- Spoil disposal.
- Hygiene and sanitation.
- Security and safety.
- Environmental Acts.

18. ASSISTANCE TO THIRD PARTY INSPECTION (TPI)

18.1 The CONTRACTOR shall provide any other assistance on Quality related matters as required by the COMPANY.

18.2 The COMPANY will allow the TPI Company to survey and verify the WORK for compliance with the CONTRACT specifications and standards. Any survey or inspection by the TPI Company shall not absolve the CONTRACTOR from its obligation to inspect and certify the WORK.

18.3 The CONTRACTOR shall provide the TPI Company with all facilities to allow the TPI Company to perform such surveys and verifications as are required in order to satisfy the compliance with the CONTRACT specifications and standards. The CONTRACTOR shall allow the TPI Company personnel access to all aspects of the WORK at all times.

18.4 The CONTRACTOR shall prepare records of all inspections carried out by all parties and obtain the necessary signatures of endorsement and acceptance where required. All records shall be compiled contemporaneously, maintained and stored in an easily retrievable system such that they are available at all times by the COMPANY and TPI Company.

18.5 Following to the performed agreements with NIOC(PEDEC), the following items shall be considered:

- a) For Burn Pit lines pipeline welding, the ASME Sec. IX – SWPS (B2.1-1.201 – Rev 2019) will be used for SMAW Process.

	Development and Production Operations Service Contract for Sohrab Oil Field Wellpad Construction (3,4,8) Tender No.: SO-004-00082-03	 DanaEnergy
Rev. 00	Document No. SO-082-DTE-LGN-BD-CFT-0001	Page 14 of 14

- b) The required NDEs (100% of VT + 100% of MT) for Burn pit lines shall perform by CONTACTOR and witnessed by COMPANY,